Print Date: 10/20/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP137 Estimate Number: 0016 Estimate Type: Progress Pay Period: 9/16/2016 to 09/17/2016
Contractor: Thomson & Thomson, Inc. Time
Contractor's PO Box 10037 Allowed: 378.0 Days
Address: Jackson, TN 38308-0100 Charged: 487.0 Days

Elapsed Calendar Days: 487.0 Days
Percent Time: 128.84 9%
Percent Complete($): 106.09 %
Percent Behind: 2275 %
Contract Location: The repair of the bridge on S.R. 54 over the Hatchie River Dates
Let: 03/27/2015
Counties: TIPTON Awarded: 04/07/2015
Contract Executed: 04/29/2015
Date Notice to Proceed: 05/20/2015
Project(s): 84004-4224-04 Work Began: 06/19/2015
To Be Completed: 05/31/2016
Substantial Work Complete:
Accepted:
Total to Date  Previous to Date, This Estimate Amounts

Total Earnings: $1,191,292.49 $1,180,259.16

Stockpiled Materials: $0.00 $0.00

Amount Due: $1,191,292.49 $1,180,259.16

Test Report Payment Adjustments: $-13,831.50 $-13,831.50
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $1,177,460.99 $1,166,427.66

RR004

$11,033.33
$0.00
$11,033.33

$0.00
$0.00
11,033.33

Current Contract:
Original Contract:

$1,129,077.45
$1,129,077.45
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

84004-4224-04 100.00 NA 11,033.33 The repair of the bridge on S.R. 54 over the Hatchie River (
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
84004-4224-04 0500 9011 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: -36.000 Total: $-26,640.000
84004-4224-04 0500 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9009 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -190.270 Adj This Est -190.270
Adj Total: -402.730 Adj Total: -402.730
84004-4224-04 0500 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9010 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -3,877.760 Adj Total: -3,877.760
84004-4224-04 0500 0010 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 400.000 Unit Price: $5.500
BACKING) This Est: 0.000 This Est: $0.000
Total: 128.000 Total: $704.000
84004-4224-04 0500 0020 307-01.08 TON ASPHALT CONCRETE MIX Bid: 125.000 Unit Price: $650.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 224.880 Total: $146,172.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84004-4224-04 0500 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 900¢€ ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -201.880 Adj Total: -201.880
84004-4224-04 0500 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 160.330 Adj Total: 160.330
84004-4224-04 0500 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $5,000.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 1.750 Total: $8,750.000
84004-4224-04 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84004-4224-04 0500 0040 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 165.000 Unit Price: $525.000
This Est: 0.000 This Est: $0.000
Total: 180.640 Total: $94,836.000
84004-4224-04 0500 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0500 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 171.290 Adj Total: 171.290
84004-4224-04 0500 9003  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 0050  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 730.000 Unit Price: $16.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 1,922.030 Total: $30,752.480

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
84004-4224-04 0500 0060 604-10.05 S.F. CONCRETE Bid: 250.000 Unit Price: $68.000
This Est: 0.000 This Est: $0.000
Total: 71.070 Total: $4,832.760
84004-4224-04 0500 0070 604-10.09 C.Y. CONCRETE Bid: 190.000 Unit Price: $450.000
This Est: 0.000 This Est: $0.000
Total: 207.290 Total: $93,280.500
0500  007¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -1.230 Adj Total: -553.500
84004-4224-04 0500 0080 604-10.13 LS CONCRETE SLAB REMOVAL Bid: 1.000 Unit Price: $16,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $16,000.000
84004-4224-04 0500 0090 604-10.14 LS REMOVE EXISTING WEARING Bid: 1.000 Unit Price: $8,000.000
SURFACE This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $8,000.000
84004-4224-04 0500 0100 604-10.18 LB. REINFORCING STEEL (REPAIRS) Bid: 74,000.000 Unit Price: $1.400
This Est: 4,177.500 This Est: $5,848.500
Total: 78,973.800 Total: $110,563.320
84004-4224-04 0500 0110 604-10.26 EACH BRACING Bid: 26.000 Unit Price: $400.000
This Est: 0.000 This Est: $0.000
Total: 15.000 Total: $6,000.000

RR004
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84004-4224-04 0500 0120 604-10.40 L.F. EXPANSION JOINT REPAIRS Bid: 69.000 Unit Price: $700.000
(TYPED) This Est: 0.000 This Est: $0.000
Total: 68.680 Total: $48,076.000
84004-4224-04 0500 0130 604-10.42 C.F. CONCRETE REPAIRS Bid: 2,860.000 Unit Price: $35.500
This Est: 0.000 This Est: $0.000
Total: 2,260.860 Total: $80,260.530
84004-4224-04 0500 0140 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 460.000 Unit Price: $70.000
This Est: 0.000 This Est: $0.000
Total: 694.830 Total: $48,638.100
0500 0140 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -163.150 Adj Total: -11,420.500
84004-4224-04 0500 0150 604-10.54 S.F. CONCRETE REPAIRS Bid: 250.000 Unit Price: $80.000
This Est: 0.000 This Est: $0.000
Total: 355.200 Total: $28,416.000
84004-4224-04 0500 0160 604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 60.000 Unit Price: $60.000
(COMPLETE AND IN PLACE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 0170 604-10.83 S.F. COMPOSITE FIBER Bid: 580.000 Unit Price: $55.000
ENCASEMENT This Est: 0.000 This Est: $0.000
Total: 332.720 Total: $18,299.600

RR004
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84004-4224-04 0500 0180 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 2,340.000 Unit Price: $55.000
This Est: 0.000 This Est: $0.000
Total: 2,828.500 Total: $155,567.500
0500  018C ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -33.500 Adj Total: -1,842.500
84004-4224-04 0500 0190 615-02.02 L.F. PRESTRESSED CONCRETE BOX Bid: 371.000 Unit Price: $190.000
BEAM (17" X 36") This Est: 28.290 This Est: $5,375.100
Total: 426.050 Total: $80,949.500
84004-4224-04 0500 0200 617-01 S.Y. BRIDGE DECK SEALANT Bid: 1,165.000 Unit Price: $14.000
This Est: 0.000 This Est: $0.000
Total: 1,278.790 Total: $17,903.060
84004-4224-04 0500 0210 620-06 L.F. CONCRETE RAILING Bid: 513.000 Unit Price: $110.000
This Est: 0.000 This Est: $0.000
Total: 554.410 Total: $60,985.100
0500 0210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
84004-4224-04 0500 0220 705-04.50 EACH PORTABLE BARRIER RAIL Bid: 105.000 Unit Price: $12.000
DELINEATOR This Est: 0.000 This Est: $0.000
Total: 105.000 Total: $1,260.000
84004-4224-04 0500 0230 705-08.51 EACH PORTABLE IMPACT ATTENUATOI  Bid: 2.000 Unit Price: $4,200.000
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $8,400.000

RR004
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84004-4224-04 0500 0240 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $12,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $12,000.000
84004-4224-04 0500 0250  712-02.02 LF. INTERCONNECTED PORTABLE  Bid: 1,270.000 Unit Price: $22.000
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 1,270.000 Total: $27,940.000
84004-4224-04 0500 0260  712-04.01 EACH FLEXIBLE DRUMS Bid: 20.000 Unit Price: $23.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 60.000 Total: $1,380.000
84004-4224-04 0500 0270 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 443.000 Unit Price: $6.150
This Est: 0.000 This Est: $0.000
Total: 481.750 Total: $2,962.763
84004-4224-04 0500 0280 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 3.000 Unit Price: $48.000
I1T) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 0290  712-09.01 L.F. REMOVABLE PAVEMENT Bid: 33,371.000 Unit Price: $2.000
MARKING LINE This Est: 0.000 This Est: $0.000
Total: 18,900.000 Total: $37,800.000
84004-4224-04 0500 0300 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 144.000 Unit Price: $11.000
MARKING (STOP LINE) This Est: 0.000 This Est: $0.000
Total: 144.000 Total: $1,584.000

RR004
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84004-4224-04 0500 0310 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.300 Unit Price: $15,000.000
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.518 Total: $7,770.000
0500 0310 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -0.001 Adj Total: -15.000
84004-4224-04 0500 0320 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $40,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $40,000.000
84004-4224-04 0500 0330 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $22,000.000
SYSTEM This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $22,000.000
84004-4224-04 0500 0340 801-03 M.G. WATER (SEEDING & SODDING) Bid: 9.000 Unit Price: $12.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
84004-4224-04 0500 0350 803-01 S.Y. SODDING (NEW SOD) Bid: 900.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004

V44  *END OF REPORT*
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